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Description/Justification of Change

Combine the Remedial Investigation-Phase Z and Feasibfli^ty Study "rhase-3-i•epbrts into a
single document. Milestones M-15-04B (August 1994) and M-15-04C (June 1995) will be
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The result will be that the Feasibility Study Phase 3 Repor wi be submitted 5 months
earlier and the Kemediai Investigation--PhraSe Z Report will be submitted 5 months later-
It also moves the issuance date for the Record-of Decision forward.
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